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Following industry discussions at the Co-location Ordering Intervals Sub-working Group and in consideration of TIF CLTF003, members of the Coalition for Better Co-location (“CBC”), TELUS (“TCI”), and Bell Canada et al (including BELL Canada, MTS, SaskTel, and Aliant) agree to amend co-location terms and conditions relating to co-location ordering intervals. 

1.0 OVERVIEW

Co-location Ordering Intervals are redefined herein and categorized according to agreed upon service types and delivery requirements.  

Revisions have been achieved for all service types.

2.0 REVISONS TO SERVICE CATEGORIES

For the purpose of refining delivery intervals, co-location services are categorized according to the following matrix:

Service Category
Description

New Build – Type 1A / 1B
Segregated co-location room where the applicant is new to the Central Office location.

Type 1A – Segregated Space & Segregated Entrance*

Type 1B – Segregated Space & Common Entrance*

* Refer to Co-location Entrant Information Package.

New Build – Type 2 
Type 2 - Unsegregated co-location space dedicated to the applicant where the applicant performs the installation and maintenance.

New Install – Virtual
Unsegregated co-location space dedicated to the applicant where the ILEC performs the installation and maintenance.

Rearrangement – Power
Upgrade / Downgrade of existing power facilities provisioned for the applicant.

Rearrangement – Infrastructure 
Upgrade / Downgrade of existing infrastructure, including items like: HVAC rebalance, overhead racking work, alteration to co-location room dimensions.

Add Equipment – 

Type 1A / 1B / 2
Circumstances where an applicant wishes to install approved equipment into licensed space (I.e. Equipment is approved for Co-location by the ILEC).

Connecting Links – 

All Types
Subsequent requests for DS0 Type A/B, DS1 Type C, DS3 and IC to IC links.

3.0 GENERAL IMPROVEMENTS & QUALIFIERS

To meet revised service delivery intervals outlines in this consensus, the following general improvements and qualifiers will be observed:

General Qualifiers

1. Co-locator may waive Phase 1 & pre-approve Phase 2 costs up to $15K to achieve condensed intervals.



2. All intervals begin based on the Application Date.



3. Extensions for report approval of up to 10 working days are available; however, the interval clock stops during this period.   



4. Co-locators commit to meeting all Engineering requirements contained in the Planning Addendum(s) prior to beginning Phase 2 (Standard Intervals) or Phase 1 (Condensed Intervals). 



5. Co-locators provide complete design and implementation packages with all requests for Virtual Co-location. 



6. Co-locators provide forecasts for new builds as well as incremental activity, upon request from the ILEC and/or as otherwise agreed to within the CISC NOSWG/BPSWG.



7. Exceptional circumstances, such as industry-wide material shortages or unforecasted work volume, may impact the Companies ability to deliver co-location services within the intervals contained in this consensus.  The Companies shall, however, make every effort to make such arrangements available upon request.



4.0 LEGAL DOCUMENTS / REVISIONS TO COLA

COLA amendments to be completed and filed with the Commission by end of December 2001.

5.0 EFFECTIVE DATE

Upon approval of this consensus by the Commission.
** END **

APPENDIX #1: REVISED INTERVAL MATRICES

TABLE 1 – STANDARD SERVICE DELIVERY


New Build

- Type 1A / 1B
New Build

- Type 2
New Install

- Virtual
Rearrangement

- Infrastructure
Rearrangement

- Power
Connecting Links

Application to Initial Report
10
10
10
10
10
10

Applicant Approval Interval
5
5
5
5
5
5

Initial Report Approval to Secondary Report
25
25
25
25
20
15

Applicant Approval Interval
5
5
5
5
5
5

Secondary Report Approval to Effective Date
55
35
35
35
30
15

Total Interval w/d

(Est Calendar)
100 w/d***

(5 months)
80 w/d

(4 months)
80 w/d

(4 months)
80 w/d

(4 months)
70 w/d

(3.5 months)
50 w/d

(2.5 months)

TABLE 2 – CONDENSED SERVICE DELIVERY (Pre-approval of Phase 2 Costing)


New Build

- Type 1A / 1B*
New Build

- Type 2
New Install

- Virtual
Rearrangement

- Infrastructure
Rearrangement

- Power
Connecting Links

Application w/ Pre-approved Phase 2 to Secondary Report 
35

(Manhole Locations 

in 15 w/d)**
30

(Manhole Locations in

15 w/d)**
30

(Manhole Locations

in 15 w/d)**
30
20
15

Applicant Approval Interval
5
5
5
5
5
5

Secondary Report to Effective Date
55
35
35
35
30
15

Total Interval w/d

(Est Calendar)
95 w/d

(4.75 months)
70 w/d

(3.5 months)
70 w/d

(3.5 months)
70 w/d

(3.5 months)
55 w/d

(2.75 months)
35 w/d

(1.75 months)

* For Type 1A/1B and Type 2 Co-location Intervals where Phase 1 is waived (Table 2), pre-selection site tours will not be made available.  Additionally, floorplans or bay layout arrangements will be provided with the Secondary Report.  

** Although no Initial Report is provided, the ILEC will issue the Meet-me Manhole location(s) to the Applicant within 15 w/d of the application date.  

*** W/D = Refers to regular work-days.  

10

